
   
TCR Program – Application Approval Project # 117 (PPNO 0R01) – August 2003   
  
Sacramento  Folsom Light Rail; extend Folsom light rail line six miles to Iron Point Road and add 
 three stations in Sacramento County.  

($ X 1,000) 
Estimated Project Cost: $230,560 

 
TCRP Funds Approved to Date: $20,000 

Total TCRP Funds Available: $20,000 Phases(s) Approved: All 
Lead Agency: Sacramento Regional     
 Transit District (SacRT) Implementing Agency: same 
   
TCRP Allocations to Date: $20,000      for Phase(s): 2,3,4 
Advance Approved: $0      for Phase(s): N/A 
 
   
 

 
 
Project Summary:   
This project includes construction of track, signals, communication systems, and stations, purchase of light rail 
vehicles, and construction of maintenance facility. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies, Environmental review, Permits 10/97 5/00 $1,793
2 Preparation of project plans and specificaitons 5/00 7/05 $16,253
3 Right of Way Acquisition 5/00 7/05 $5,582
4 Construction and/or Procurement 6/01 7/05 $206,932

Total: $230,560
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• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• A minor amendment to update the project financial plan to reflect a cost increase was approved April 2002. 
• An application amendment was approved on August 14, 2003 (TAA-03-07). This amendment extends the 

project completion date by more than one fiscal year, to July 2005.  This amendment also redistributes 
$514,000 of allocated funds from Phase 2 – Plans, Specifications and Estimates (PS&E) and $962,000 from 
Phase 3 – Right of Way (ROW) to Phase 4 – Construction, for a total of $17,476,000, as well as updates the 
overall project scope and financial plan. Additional time is needed to complete this project due to changes 
resulting from unexpected conditions (such as relocation of brick sewer and gas lines as well as mitigation 
activities), scope enhancements (such as additional stations, soundwalls, pedestrian crossings, retaining walls) 
and current estimates being higher than originally anticipated. 

 
Status of Conditions:  No conditions.  
 
Discussion/Issues: No Issues. Recommend Approval.  Regional Transportation Plan documentation is on file. 
 

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed $1,486 $1,038 $17,476 $20,000
Proposed  

Committed $680 $10,709 $4,544 $104,877 $120,810
Proposed

Committed    $15,355 $15,355
Proposed

Committed $13,100 $13,100
Proposed

Committed $345 $345
Proposed

Committed $2,327 $2,327
Proposed

Committed $24 $397 $1,275 $1,696
Proposed

Committed $1,060 $4,482 $5,542
Proposed

Committed   $1,434 $1,434
Proposed

Committed $1,000 $1,700 $2,700
Proposed

Committed $5,245 $5,245
Proposed  

Committed $1,090 $1,350 $7,150 $9,590
Proposed

Committed $252 $252
Proposed

Committed  $5,224 $5,224
Proposed  

Committed $11,258 $11,258
Proposed

Committed $6,640 $6,640
Proposed $9,043 $9,043

Committed $1,794 $16,254 $5,582 $197,888 $221,518
Proposed $9,043 $9,043

Totals: $1,794 $16,254 $5,582 $206,931 $230,561

Totals:

Folsom Local

2002 STIP State

2000 STIP State

TCRP State

FHWA Federal

STA Local

Measure A Local

TSM State

TCI State

CMAQ Federal

Prop.116 State

SHA State

FederalTitle 23

RSTP Federal

Developer 
Fees

Local

Section 5307 Federal


